
Activity ID Activity Name Start Finish Remaining

 Duration

J9063 STATE ST BRIDGE - WILLIAMSBURG, IAJ9063 STATE ST BRIDGE - WILLIAMSBURG, IA 01-Mar-21 15-Sep-21 143

A1000 Planned Start Date 01-Mar-21* 0

A1030 Bridge Demo 01-Mar-21 16-Mar-21 12

A1040 Construct Pier 1 17-Mar-21 06-Apr-21 15

A1050 Construct Pier 2 07-Apr-21 27-Apr-21 15

A1150 Cure Pier 1 07-Apr-21 08-Apr-21 2

A1060 Grade Abutment Berms 28-Apr-21 03-May-21 4

A1160 Cure Pier 2 28-Apr-21 29-Apr-21 2

A1070 East Abutment 04-May-21 14-May-21 9

A1090 Abutment Berm Rip Rap 04-May-21 10-May-21 5

A1080 West Abutment 17-May-21 27-May-21 9

A1100 Set Beams 28-May-21 02-Jun-21 3

A1110 Form Deck 03-Jun-21 02-Jul-21 22

A1280 Install Electrical Conduits and Handholes 03-Jun-21 09-Jun-21 5

A1120 Pour Deck 06-Jul-21 08-Jul-21 3

A1130 Cure Deck 09-Jul-21 15-Jul-21 7

A1200 Abutment Backfill/Grade Approach 15-Jul-21 20-Jul-21 3

A1220 Approaches/Paving 20-Jul-21 10-Aug-21 15

A1180 Barrier Rail 10-Aug-21 31-Aug-21 15

A1230 Grade Shoulders/subdrain 31-Aug-21 10-Sep-21 7

A1260 Install Fencing 31-Aug-21 10-Sep-21 7

A1270 Seeding 10-Sep-21 15-Sep-21 3

A1300 Striping 10-Sep-21 15-Sep-21 3

A1320 Open State St. Road and Remove Detour 15-Sep-21* 0
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